

STEREO Organization

GSFC Procurement Office
Rex Elliot
Contracting Officer / Julie Janus

Project Manager
Nick Chrissotimos
Deputy Project Manager
Jim Adams
Deputy Project Manager/Instruments
Mike Delmont
Deputy Project Manager/Resources
Pietro Campanella

STP Program Support Office
Configuration Management / D. Dusterwald-CSC, L. Hepler-CSC
Planning / T. Parr-CSC, K. Milligan-CSC, D. Wicks-CSC, J. Rogers-CSC
Business Support / Mandy Tatum-SERV, Bobbie Power-SGT

Business Support

- **Financial Manager** — Elaine Blazosky
- **Resource Analyst** — Tracy Felton, Linnette Morales, Beverly Thomas
- **General Business Support** — Jack Arrison-OSC
- **Project Support Manager** — Leslie Cusick-SGT

Mission Systems Engineering
Systems Engineer / Shane Hynes – Swales
Instrument Systems Engineer / Lisa Bartusek, Steve Wasserzug-Swales
Systems Engineering / Joe Cerullo-ASRC
S/W Systems Engineering / Jerry Hengemihle-MTEL

Project Scientist
Michael Kaiser

- **Deputy Proj. Scientist** — Terry Kucera
- **STEREO Science Center** — Bill Thompson-EITI

AETD Engineering Support

System Assurance
Systems Assurance Mgr. / Michael Haynes
Quality Engineer / Pam Hopkins-HTSI, Larry Gibb-SRSTE

- **Parts Assurance** — Antonio Reyes-OSC
- **Safety** — Richard Bolt
- **Reliability** — Matt Samuel-MUNIZ
- **Software Quality Assurance** — Mike Garner-HTSI

Observatory Management
Observatory Manager / Larry Christensen
Mark Jarosz

- **JHU/APL** — Ted Mueller, Project Mgr.

Instrument Management

- **IMPACT/ UCB** — **Instrument Mgr.** / Lil Reichenthal, Renan Borelli
- **SWAVES/ UMN** — **Instrument Mgr.** / Paul Buchanan
- **SECCHI/ NRL** — **Instrument Mgr.** / Bernie Klein
- **PLASTIC/ UNH** — **Instrument Mgr.** / Art Jacques-OSC

25 November 03



STEREO Status

- STEREO on schedule for Nov 2005 launch, slightly over budget (but solvable within STP)
  - Meet with GPMC Monday Jan 5
  - Meet with Hqtrs (Weiler or HPMC?) Monday Jan 12
- Descopes not recommended
  - Too disruptive to science goals
  - Not enough savings – maybe none
- External launch delay threats
  - Thruster valves (15/24 to be reworked)
  - Launch vehicle preparation time (24 months much shorter than 30 months Kennedy/Boeing are accustomed to)
  - Lack of FY04 budget (continuing resolution)



STEREO SWG Mailing List

- Mail to: stereo-swg@listserv.gsfc.nasa.gov
- Subscribe/unsubscribe
  - Mail to: majordomo@listserv.gsfc.nasa.gov
  - No subject
  - subscribe (or unsubscribe) stereo-swg (message)
- List of who is on stereo-swg
  - Mail to: majordomo@listserv.gsfc.nasa.gov
  - No subject
  - who stereo-swg (message)



EPO Activities

- Met (twice) with Goddard Visualization studio (Rachel Weintrab)
  - Provided list of possible animations which they are working on
  - They will film cleanroom and control room footage (at APL/Goddard)
  - They will make 'soundbites' of PIs and others
- Project busy with 'EPO' activities (Leslie Cusick)
  - Pins, bookmarks, decals, lanyards etc. with new logo
  - EPO proposals being reviewed – decision by end of year
  - New poster and booklet in the works
- SSC setting up 'parallel' Web page (Emilie Drobnes) but overall EPO funding source (STEREO vrs STP) in question
- Possible EPO workshop at the Hamburg Planetarium, Spring 05



Agenda

- **Project Status** Mike Kaiser
- **SSC Plans** Bill Thompson
- **Early Mission Ops** Bill Thompson
- **3D Imaging** Markus Aschwanden speaker/discussion leader
  - HI Image Simulation Chris Davis
  - Hi operations Dave Neudegg
  - HI/SECCHI Chris Davis
  - SMEI Dave Webb
  - VSO Bill Thompson
- **In situ data** Lynn Kistler/Stuart Bale speakers/discussion leaders
  - VHO Adam Szabo
- **Combining images/in situ** Dave Webb/Jack Gosling speakers/discussion leaders
  - Beacon status Doug Biesecker/Bill Thompson
  - HI Beacon plans Chris Davis
- **Other items**
  - Next meeting/WS Mike Kaiser